

FOR MYSORE STATE

4-1-52.

Public Works

(195₃) Department.

MS SERIES.

G.O. NO 1438

Dated 1st April 1953

Passed.
filed
Supdt

[Despatch Abstract.]

Establishment - Highways Department - Temporary South Kanara
District - Improvements to Agumbe Ghat Road - Special Supervisor -
Continuance - Sanctioned -

SPECIAL

HIGHWAYS DEPARTMENT.

Sri K. K. NAMBIAR,

B.E., M.I.E. (Ind.), F. Inst. H.E. (Eng.), M. Am. E. (Eng.),
M. Am. E. (Eng.)

Chief Engineer (Highways),
Chepauk, Madras-5.

To

The Secretary to Government,
Public Works Department

Letter No. 7833-HW/53-1 dated 13-3-1953.

24973

Sub: Estt - H.W.D. - Temporary Improvements to Agumbe ghat road -
continuance of special supervisor - sanction - requested

G.O. MS. No. 4019-PW dated 1-10-1952.

p 34 of (A)

The sanction accorded in the G.O. cited above for the continuance of the employment of one special supervisor for the above work will expire on 31-3-53AN.

The Superintending Engineer (Highways) IV Circle and the Divisional Engineer (Highways) requested for the continuance of the special supervisor for a period of 3 months from 1-4-53FN. The work as per the original estimate was expected to be completed before 31-3-53AN. But in the revised estimate for the work certain additional works (i.e) constructions of 4 culverts in reach M.59/4 to 60/4 and retaining wall in reach M.60/5 to ~~61~~ 61/4 were provided. The original contractor for the work has not accepted to execute the additional items and hence fresh tenders have to be called for. An expenditure of Rs.66,094/- has been spent on the work to end of 31-12-52. The additional items as per the revised estimate are expected to be completed within the present extension sought for. The continuance of the special supervisor is therefore quite essential.

In the circumstances explained above, I request that sanction of Government may please be accorded for the continuance of the special supervisor for a further period of 3 months from 1-4-53FN

The expenditure on account of the special supervisor is debitable to the Head "50 Civil works - e- establishment - H.W.D. E.P.W.R.(ii) Ex. establishment - pay of Estt D.A. etc.,"

R. S. Sreeshankar
13/3/53
for CHIEF ENGINEER (HIGHWAYS)

NR
13.3.53

HIGHWAYS DEPARTMENT.

Sri K. K. NAMBIAR,

L.E., H.E. (Ind.), F. Inst., H.E. (Eng.), M.I. Min. E. (Eng.),
M. Am. Soc. C.E., M.R. San. I.,

Chief Engineer (Highways),
Chepauk, Madras-5.

To


The Secretary to Government,

Public Works Department,

Madras.

31078

Letter No. 7833-H4/53-2 dated 30th March, 1953.



Sub: Establishment - Highways Department -
Improvements to Agumb Chat Road -
Continuance of Special Supervisor -
Sanction - Requested.

Ref: 1. G.O.Ms.No.4019 P.W. d/1.10.52.
2. My letter No.7833-H4/53-1 d/13.3.53.

I invite attention to the references cited and request early orders of Government in the matter. As the sanction accorded in the G.O. referred to above for the continuance of the Special Supervisor for the work mentioned above expires by 31.3.1953, I am permitting the Superintending Engineer (Highways), IV Circle, to continue the special Supervisor in anticipation of sanction of Government. I request that my action may please be approved.

AV./30.3.53.

for CHIEF ENGINEER (HIGHWAYS).

191/3/53

[Handwritten signature]

(file given for issue)
on 31-3-53

24923 R/13

DD.F

PW (R1)

The reference from the CE. (4) on plants may be perused. No ratification ~~to~~ ^{is} necessary as orders on the ~~factory~~ ^{PG 40-53} ~~reference~~ ^{new trans} were issued in LPO. No. 1438. PW. of 1-4-53. This may be filed with the previous papers at ③.

Ne 6.4.53 6.4.53

7.4.53

(24973 R/53)

WCU

34 (A)

WCU

13 36 / 1.4

20.3.53

34 (A)

To the CE (H)
1. the A.G. through Fin
2 spare copies

WCU
20.4.53

WCU
20.3.53

WCU
20.3.53

Establishment - Highways Department - Temporary
South Kanara District - Improvements to
Agumbe ghat Road - Special Supervisor -
Continuance - Sanctioned

Read again :- Go MS NO 4019 P.W. dt 1.10.52


Recd also :- From the CE (H) NO 7833 H4/53-1
dated 13.3.53

Go MS. No 1438 dt 1-4-53.

The Government sanction the
Continuance for a further period of three
months from 1st April, 1953, of one
Supervisor last Continued in Go MS NO
4019 P.W. dt 1.10.52 for work connected with
the improvements to Agumbe ghat Road in
South Kanara District.

Note

Please see the reference from p14. In
the circumstances stated therein, the proposal to
Continue the Spl. Supervisor for a further period of
three months from 1-4-53 may be accepted. The
draft order above is for approval. Finance
may see for acceptance.



Through 'Q'
WCU
20.3.53

WCU
24.3.53

WCU
20.3.53

Fin

24 R

Finance (L.S.)

The draft order overlay may be accepted and the case referred to P.W. L.S.

Eci. 25444 R2/S3.1
28-3-53.

28-3-53

28-3-53

P.W.


Ph. L.S.

AD.S.

The draft order overlay may now issue

28-3-53

28-3-53



30546
30526

(Issued as lps. no. 1438. PW d/1-4-53)